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THE SITE TODAY




PUBLIC SPINE INFRASTRUCTURE
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L r?vﬁ“:j S 1 & Site prep
Mass grading $18,415,750
Contaminated soils $656,800
Utilities
Water & sewer $13,017,108
e LY ) ) ‘ ] IS Industrial Parkway water main $2,442,000
SRR s Landscape
e SR N bl A OIS Landscaping & irrigation $5,978,000
, L) = = ‘ : ) , Signage $235,000
Roadways
FDA Boulevard $14,403,175
Adventist Health connector $2,451,500
Viva White Oak Way $20,096,080
Offsite roads - Cherry Hill Frontage $3,526,190
Offsite roads - LATIP $21,904,256
Other Costs
Escalation $1,214,772
MBE/Prevailing wage $14,577,265
GC Overhead/Fee $7,385,473
Soft costs $20,832,888
Development Fee $5,009,280
Contingency
Hard cost contingency $10,416,231
Soft cost contingency $1,306,342
LIWAT OF DISTURBANCE FOR AREA Total Public Infrastructure $163,868,111
LIMI OF DISTURBANCE FOR AREA 3 Bonds $96,402,157
TPQ@&B;%&&E‘STURWC& G 392* : County CIP $40,000,000
CONCEPTUAL LOD FOR FULL ) Developer Equity $27,465,954
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PATH TO GROUNDBREAKING

FIRST RESOLUTION October2024 Countydés consultant engaged to begin under wr
convplETE June 10, 2025 Hearing

July 8,2026 Adopti on of resolution declaring Countyos
District

SECOND September 12,2025 Planning Board hearing on Provisional Adequate Public Facilities
November 18, 2025 Introduction of 2" resolution
RESC():(%kJ/IIILISTNE January 13, 2026 Hearing
January 28, 2026 Work session
February 24, 2026 Vote

THIRD RESOLUTION Update projections to reflect plan refinements
N PROCESS June 16, 2026 Introduction

July 14, 2026 Public Hearing
July 23, 2026 Work Session
July 28, 2026 Vote

BOND CLOSING Assemble financing documents
August 31, 2026 Mall Preliminary Offering Statement

September 15, 2026 Bond Purchase Agreements signed
October 6, 2026 Closing

GROUNDBREAKING October 7, 2026 Notice to Proceed to begin mining reclamation
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VIVA WHITE OAK




VIVA WHITE OAK
CURRENT MASTER PLAN
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TOWN CENTER VISION
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